

**sdmay18-07: InfraDrone UAS Data Display VR Portal Android Application**

Week 5 Report

October 10 - October 17

**Team Members**Evan Snitkey — *Project Manager*David Schnadeke — *Quality Assurance*Blake Agey — *Scrum Master*Yangxiao Wang — *Web Master***Summary of Progress this Report**

We are continuing to make progress on the navigation functionality of the base user interface of the application. We finally got access to the user pool through Amazon, now we just need to get access to the Federal Identity to pull user data.

**Pending Issues**

We still cannot get the Federal Identity connectivity to work through Amazon, so we cannot pull user data yet.

**Plans for Upcoming Reporting Period**

We plan on trying to fix the Federal Identity issue and continue working on the navigation functionality of the Android application.

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Evan Snitkey	Evan met with the client's developers to try to solve the Amazon connectivity issues. He also tried working on the federated identity issue, but couldn't get it to work.	5	25
David Schnadeke	David continued to work on the front end of the Android application. He made progress on the navigation bar of the application.	5	
Blake Agey	Blake worked on the front end of the Android application. He worked on the layout of the home page.	5	25
Yangxiao Wang	Yangxiao met with our client's developers to try to get passed the Amazon connectivity issues. He was able to fix the user pool connection and all that is left is the federated identity problem.	5	31

---
