

sdmay18-07: InfraDrone UAS Data Display VR Portal Android Application

Week 6 Report

October 17 - October 24

Team Members

Evan Snitkey — *Project Manager*

David Schmadeke — *Quality Assurance*

Blake Agey — *Scrum Master*

Yangxiao Wang — *Web Master*

Summary of Progress this Report

We have made progress on the navigation bar and set up the activities that the navigation bar links to. We wanted to display client data on the homepage, however we are still stuck with trying to get a connection to Amazon S3.

Pending Issues

We are still stuck on connecting the user pool to the federated identity to access client data on Amazon S3. We are going to set up a face to face meeting with the client and developers to try to fix this.

Plans for Upcoming Reporting Period

We plan to try and get the federated identity issue finally fixed and start displaying client data in the application.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Evan Snitkey	We all together spent 3 hours trying to get the Amazon Federated Identity connection to work, but we could not. Evan spent more time looking at ways to get around the federated identity.	6	31
David Schmadeke	We all together spent 3 hours trying to get the Amazon Federated Identity connection to work, but we could not. David spent some time setting up the activities for each of the navigation bar buttons.	6	26
Blake Agey	We all together spent 3 hours trying to get the Amazon Federated Identity connection to work, but we could not. Blake spent his time also working on the navigation bar activities in the application.	6	31
Yangxiao Wang	We all together spent 3 hours trying to get	8	39

